
From:

Subject: UCI Firing Range - Path Forward Direction
Date: Wednesday, February 8, 2023 7:45:48 PM

Hello 

AC senior leadership  has re-evaluated it's need for an artillery test
firing range in upstate NY and determined that there is sufficient artillery
test firing range capacity within DEVCOM-AC and OGAs to safely meet all
current and future DEVCOM-AC artillery test firing requirements. Senior
leadership completed a review of the expected firing range at UCI and it was
found that there is no longer a need to pursue the establishment of a firing
range as a part of this contract.  This direction is specific to the firing
range for howitzer testing and does not impact ongoing or future VES work.

For your own information, a lot of factors including the unanticipated USG
costs for full safety assessment and  risk associated with projectile
ricochet into route 9 and I-87 played a role. You are to support this
decision in any subsequent discussions you have  with the contractor and
bring any ramifications of this decision as they pertain to your project
shortfalls to your supervisory chain so that we can help.

As a product of the decision - you are tasked with working with the CO/COR
to document and provide the contractor with a "stop work" letter.  The
intent of this letter is to (1) stop all activities associated with the
firing range at UCI, (2) closeout all firing range tasks now, (3) return all
firing range specific assets and (4) determine what funding is left.  When a
remaining funding amount is determined after closeout, a decision will be
made on how to use that balance towards VES related efforts or other tasks
determined to benefit our technology mission areas.

If you want to discuss this further we can meet when you return from your
conference.

Thank you,

(A) Competency Manager
Applied Science & Technology Division
DEVCOM AC WSEC, Benet Laboratories
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